

DISPATCH

CLASSIFICATION

PROCESSING ACTION

S E C R E T

MARKED FOR INDEXING

TO **Director of Logistics**
Attn: Chief, Real Estate & Construction Division

NO INDEXING REQUIRED

INFO. **Chief, Far East Division**

ONLY QUALIFIED DESK
CAN JUDGE INDEXING

FROM **Chief of Station** [REDACTED]

MICROFILM

SUBJECT **Support/Engineering - Report of Projects and
Construction Activities**

ACTION REQUIRED - REFERENCES

1. Forwarded herewith as Attachment I is the Far East
Division Design and Construction Activities Report dated
2 January 1969.

2. During the period of this report and prior to its
preparation the following engineer travel was performed:

12-16 December
 16-17 December
 18 December
 19-20 December

25X1A

Attachment:
 #1-Construction Status Report

Distribution:
 2-Director of Logistics, Attn: Chief, RE&CD, w/att #1.
 1-Chief, Far East Division, w/att #1.

R E C D

C

2 DC

1 EX

SAC

SA

C/RE

RO

3 C/Eng

4 PE

APPROVAL

COMMENT

CONCURRENCE

INFORMATION

PREPARE REPLY

RETURN

FILE

22 JAN 1969

CROSS REFERENCE TO

DISPATCH SYMBOL AND NUMBER

DATE

3 January 1969

Approved For Release 2000/06/06 : CIA-RDP78-06505A000100020024-8

S E C R E T

25X1A

Approved For Release 2000/06/06 : CIA-RDP78-06505A000100020024-8

Next 2 Page(s) In Document Exempt

Approved For Release 2000/06/06 : CIA-RDP78-06505A000100020024-8

DISPATCH

CLASSIFICATION

PROCESSING ACTION

S E C R E T

MARKED FOR INDEXING

Director of Logistics
Attn: Chief, Real Estate and Construction
Division

NO INDEXING REQUIRED

INFO.

Chief, Far East Division

ONLY QUALIFIED DESK
CAN JUDGE INDEXING

FROM

ACTING

Chief of Station, [REDACTED]

MICROFILM

SUBJECT

Support/Engineering---Report of Projects and
Construction Activities

ACTION REQUIRED - REFERENCES

1. Forwarded herewith as Attachment I is the Far East
Division Design and Construction Activities Report dated
2 December 1968.

2. Attachment II contains an explanation of the
assignment of Project Numbers in Attachment I.

3. Attachment III lists the three A&E firms [REDACTED]
being utilized by the [REDACTED]. These
firms are fully staffed and able to respond to any of our
requirements.

R E C D

2 8/10/17
1 EX M/27

Attachments:

- #I Construction Status Report
- #II Project Number Assignment
- #III A&E Survey

25X1A

Distribution:

- 2-Director of Logistics, Attn: Chief, RE&CD, w/atts #I, II, III
- 1-Chief, Far East Division, w/att #I and II

File

16 DEC 1968

RECORDED
CL. REPLY

4 DEC 1968

CROSS REFERENCE TO

DISPATCH SYMBOL AND NUMBER

DATE

2 December 1968


S E C R E T

SECRET

ATTACHMENT #II

1. Headquarters uses a system of assigning projects chronologically with a suffix which indicates fiscal year approved and funded followed by a capital letter C. The project numbers assigned locally to FY 69 projects in Attachment #I are chronological with a suffix letter (A) for country followed by 69. Code for letters used are as follows:

25X1A



2. This is the system being used by the Laos Station Engineer.

SECRET

25X1A

Approved For Release 2000/06/06 : CIA-RDP78-06505A000100020024-8

Next 2 Page(s) In Document Exempt

Approved For Release 2000/06/06 : CIA-RDP78-06505A000100020024-8